
STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

STRUCTURES REPRESENTATIVE’S REPORT 
HC-0010 (CUSTOMIZED) 

JOB STAMP 
 

04-0120M4 (04-00000022) 
04-SF-80-1.6/2.7 
San Francisco Oakland Bay Bridge 
Oakland Touchdown - Phase 2 

SIGNATURE 

Gary Lai, Original Signed 
TITLE 

 
 
Structures Representative 

“Caltrans improves mobility across California” 

 REPORT NO. 115 to  DATE September 27, 2012 M T W Th F S S 
SHIFT HOUR START 07:00 STOP 16:30 TEMPERATURE  

WEATHER Foggy - Clearing 

 
1. Submittal 14 – Precast Walls – Issued revised shop drawing to cover changes based upon recent RFIs. 
2. CCO Meeting - Internal 

a. 7 – References to Electrical RSP Dwgs – CCO being dropped 
b. 15 – ISD Drawings – Need to stamp the ISD Specifications 
c. 21 – Trestle Design – Need pricing from FWI 
d. 27 – Structure Drawing Changes – Need status of drawing revisions from Design 
e. 35 – Service Platform Coping – Need to revise the memo and CCO language 
f. 48 – Utility Vault Depth – Need a change request memo from Design 

3. Demolition Meeting – Rich, Trish, Greg, Mike, Bill, Deanna, Todd, Doug, Tim 
a. Timeline of demolition still being developed 
b. The use of shears is feasible if they were going to drop the entire structure.  Would need a crane to 

support the pieces to protect the lower deck during shearing operations. 
c. Cleveland plans to torch cut and pick the pieces off the structure.  Will be using a 1” layer of plywood on 

the lower deck for protection. 
d. Blood Monitoring – usually done every 3 months but will do a lead-in / lead-out for this operation. 
e. Requested that they note the use of shearing as much as possible in the plan. 
f. Requested two demolition plans from CWC – one per their plan and one using abatement measures. 
g. Todd, AECOM, will need to review the demolition plan keeping in mind that the lower deck structure 

does not need to be fully serviceable.  Check with the AASHTO Maintenance Manual. 
4. Sent notification to the group of upcoming trestle closure next Monday – Wednesday to set falsework. 
5. Site visit with Todd Dudley.  They are OK with the ISD drawings thus far.   
6. Forwarded Service Platform anchor bolt length revisions to PB for comment / approval.  Requested that PB look 

into alternative off the shelf products in lieu of the machined and threaded bar reinforcing steel detail.  PB asked 
for additional details on the machined portion of the anchors. 

7. Searching in-house to determine how the O/S clip type wedge splices were approved on the OTD I project.  Per 
Maged, the detail was approved by Design.   


